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CCR No. ‘7 O’/ — ﬂ Séé Logged Date 5,/17/ (/,7‘ Rev. - Request Type /. <- ~< |
Priority Routine [ _].  Urgent Emergency | |Affected Release B Change Class //

Title : ECS Release B PDPS Patch for Level 1 Processing Production Rules

Documents Affected Source Nos (RID, NCR, Action ltem, GSFC CCR, efc.) or
Tech Reference

VDD See Attached NCR List (p. 2)

RTM Change |:] Start New Baseline [:]

Problem

SSI&T for Level 1 processing PGEs is underway for MODIS at GDAAC and will soon be underway at LaRC for MISR. Fixes to
the Level | processing scenarios are urgently needed. This CCR is for a planned patch to resolve NCRs related to the Level 1
processing production rules. NCRs were submitted for the following production rules: Optional Inputs, Metadata-based Query,
Multi-file Granule, Multi-Granule ESDT, and Orbit Path. These production rules affect MISR and/or MODIS Level | processing.
These production rules also affect some Level 2 processing including ASTER.

Need \)Mﬂ,

Proposed Solution

Incorporate all needed fixes into a patch for Drop 4 called the PDPS Patch, because the fixes are primarily within the PDPS
(PLS/DPS Subsystems), and in fact, re-delivers all of PLS and DPS. The patch represents a snapshot of both PLS and DPS
subsystems and includes additional fixes already merged into the baseline at the time the initial set of fixes were delivered. A few
SDSRYV fixes are also required in relationship to the production scenarios. This includes a PDPS database schema update.

Testing is being done by using Level 1 processing PGEs, as available, to exercise the scenarios in the manner in which they will be
run operationally. For one scenario, multi-granule ESDT, a synthetic PGE will be used, because of late availability of the MISR
PGEO1. MODIS PGEO3 is used for Optional Inputs testing; MODIS PGEOI is used for multi-file granule testing; MISR PGEO4 is
used for both Orbit Path and Metadata-Based Query testing. MODIS PGEQ7 (Level 2) is also used for one MetaData-Based Query
test case.

Impact Analysis:

Organizations Affected: BOO [] Contracts [ JECS Chief Eng [ ] Fos [] M&O
Procurement [_] Qo [ Rel. Dev Rel. A [T] Rel.C [] SCDO Arch. []
Science Off Securit Subcontret Sys. Eng [X Sys Verf - —
ience Off [X]R XL y [ O ¥ys. €ng 4 Acpt O O Al F
Cost; None Small Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedils Y e Gthar " Will add ik 6 meas v Drop 41 development and imearaton for e SDSRY
Additional LOC Man-Months
Materials
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Originator Karin Loya/Patch IPT X')\ by &.o\.\m U\F\\QT
\Signature Date
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